## Redmine Export тим 26

## Потрошено време по член на тимот:

1.	Благоја Арсовски	31:30h
2.	Бојан Дабевски	31:00h
3.	Борјан Костов	31:30h
4.	Драгица Близнаковска Станчев	22:00h
5.	Јане Поп-Андов	12:00h
6.	Маја Стаменковска	20:00h
7.	Мартина Радеска	13:30h
8.	Сања Мишовска	27:30h
9.	Светлана Трајкоска	19:00h
10.	Теодора Ивановиќ	15:45h

## Вкупно потрошено време: 223:45 h

Date	Created	Week	User	Activity	Issue	Tracker	Status	Comment	Hours
07.5.	07.5.2022		Blagoja	Developm	Task #9281: Connecting			Connected elements	
2022	20:15	27	Arsovski	ent	frontend with backend	Task	Closed	with backend	5.00
07.5. 2022	07.5.2022 19:31	27	Blagoja Arsovski	Developm ent	Task #9280: Admin panel implementation	Task	Closed	Implemented admin controls for managing users	7.00
07.5.	07.5.2022		Bojan		•				
2022	19:13	27	Dabevski	Design	Task #9279: Presentation	Task	Closed	presentation creation	2.00
07.4. 2022	07.5.2022 20:23	27	Blagoja Arsovski	Developm ent	Task #9282: Bug fixes	Task	Closed	Fixed bugs with controllers not working properly	6.00
07.4.	07.4.2022		Bojan		Task #9185: Poster			Finalizing the edit on	
2022	19:52	27	Dabevski	Design	editing	Task	Closed	the poster	1.00
07.4. 2022	07.4.2022 18:45	27	Sanja Mishovsk a Sanja	Developm ent	Task #9178: Recepti refactor	Task	Closed	refactor be	2.00
07.4.	07.4.2022		Mishovsk	Developm					
2022	18:41	27	а	ent	Task #9173: FE refactor	Task	Closed	Login pages design	2.00
07.3. 2022	07.3.2022 15:17	26	Borjan Kostov	Developm ent	Task #9139: User model quickfix, code testing and view modification.	Task	Closed	Task completed	2.00
06/3 0/20 22	06/30/202 2 01:38 PM	26	Bojan Dabevski	Design	Task #9127: Recept implementation on patient controller and AddRecept implementation	Task	Closed	Implementation of recept on patient and add recept page	1.00
06/3	06/30/202				Task #9126: Recept			l and the specific sp	
0/20	2 01:14		Borjan	Developm	mechanism implemented				
22	PM	26	Kostov	ent	on DoctorController	Task	Closed	Task completed	2.00
06/3	06/30/202				Task #9125: Finished	raon	0.0000	r don completed	2.00
0/20	2 01:13		Borjan	Developm	registration mechanism				
22	PM	26	Kostov	ent	for new patients.	Task	Closed	Task completed	фев.50
06/2 9/20 22	06/29/202 2 05:03 PM	26	Bojan Dabevski	Design	Task #9122: Backend Team Technical Meeting	Task	Closed	Participation in the Meeting	1.00
06/2	06/29/202								
9/20	2 04:38		Blagoja	Developm	Task #9122: Backend				
22	PM	26	Arsovski	ent	Team Technical Meeting	Task	Closed	Meeting	1.00
06/2	06/29/202								
9/20	2 04:36		Borjan	Developm	Task #9122: Backend			Participation in the	
22	PM	26	Kostov	ent	Team Technical Meeting	Task	Closed	meeting	1.00
06/2 9/20 22	06/29/202 2 04:34 PM	26	Borjan Kostov	Developm ent	Task #9121: Finish login mechanism, clean redundant code and files, add Admin controller.	Task	Closed	Task completed: https://github.com/Bo janDabevski/HealthD ocs/commit/fcc5d784 db8246549de555ff33 fea12e6d4a8919	3.00
22	i IVI	20	1709101	CIIL	auu Aumin Commoner.	iask	CIUSEU	16a 1260u4a03 13	5.00

06/2	06/29/202		Jane						
9/20 22	2 04:02 PM	26	Pop- Andov	Developm ent	Task #9120: zaNas.html implementation	Task	Closed	Implementation of zaNas page	2.00
06/2	06/29/202		Daire		TI- #0440- LITMI				
9/20 22	2 03:48 PM	26	Bojan Dabevski	Developm ent	Task #9119: HTML overview and changes	Task	Closed	html changes	1.00
06/2	06/29/202		Maio		Task #9116: login.html and			Implementation of the login and	
9/20	2 02:13		Maja Stamenko		listTerminiPacient.html			listTerminiPacient	
22	PM	26	vska	Design	implementation	Task	Closed	pages	2.00
06/2	06/29/202				Task #9117: listRecepti.html and			Implementation of the listRecepti and	
7/20	2 02:28		Svetlana	Developm	listReceptiPacient.html			listReceptiPacient	
22	PM	26	Trajkoska Dragica	ent	implementation	Task	Closed	pages	3.00
06/2			Bliznakov						
3/20 22	07.1.2022 09:43	25	ska Stanchev	Developm ent	Task #8912: Coding Meeting	Task	Closed	development	4.00
06.5.	06.7.2022	23	Svetlana	Developm	Task #9002: Technical	Idak	Cioseu	development	4.00
2022	17:08	22	Trajkoska	ent	Meeting	Task	Closed	Meeting	1.00
06.5.	06.5.2022		Maja Stamenko	Developm	Task #9002: Technical			Participation in the	
2022	10:55	22	vska	ent	Meeting	Task	Closed	meeting	1.00
			Dragica Bliznakov						
06.5.	06.5.2022		ska		Task #9002: Technical	1			
2022 06.5.	09:57 06.5.2022	22	Stanchev Teodora	Design Developm	Meeting Task #9002: Technical	Task	Closed	Technical Meeting Participation in the	1.00
2022	09:30	22	Ivanovic	ent	Meeting	Task	Closed	meeting	1.00
06.5.	06.5.2022		Bojan	Developm	Task #9002: Technical			Participation in the	
2022	09:28	22	Dabevski Sanja	ent	Meeting	Task	Closed	Meeting	1.00
06.4.	07.4.2022		Mishovsk	Developm					
2022	18:42	22	a Sanja	ent	Task #9173: FE refactor	Task	Closed	Register page design	2.00
06.3.	07.4.2022		Mishovsk						
2022	18:43	22	a	Design	Task #9173: FE refactor	Task	Closed	Research	2.00
06.1. 2022	06.1.2022 19:25	22	Borjan Kostov	Developm ent	Task #8912: Coding Meeting	Task	Closed	Participation in the meeting	1.00
					Task #8990:				
06.1.	06.1.2022		Borjan	Developm	Implementation of PendingPatient				
2022	19:25	22	Kostov	ent	functionality	Task	Closed	Task completed	4.00
					Task #8991: Re- implementation of existing				
06.1.	06.1.2022		Borjan	Developm	controllers to REST				
2022 06.1.	19:24 06.1.2022	22	Kostov	ent	controllers. Task #8941: Added	Task	Closed	Task completed Small modification in	3.00
2022	19:20	22	Borjan Kostov	Developm ent	Termin Type functionality	Task	Closed	the code.	1.00
								Addition of	
								TerminType, Insurance and code	
05/2	05/24/202				T			fixes and	
4/20 22	2 08:11 PM	21	Bojan Dabevski	Developm ent	Task #8941: Added Termin Type functionality	Task	Closed	TerminType html changes	1.00
05/1	05/18/202		Jane						
8/20 22	2 03:45 AM	20	Pop- Andov	Developm ent	Task #8912: Coding Meeting	Task	Closed	Meeting	1.00
05/1	05/24/202	20	Maja	J		· aon	2.0000	g	
7/20 22	2 09:05 PM	20	Stamenko vska	Design	Task #8912: Coding Meeting	Task	Closed	Meeting participation	1.00
05/1	05/17/202	20		บธอเป็น		Iask	Cioseu	weeting participation	1.00
7/20	2 08:32	20	Svetlana	Developm	Task #8912: Coding	Took	Closed	Mosting	1.00
22 05/1	PM 05/17/202	20	Trajkoska	ent	Meeting	Task	Closed	Meeting	1.00
7/20	2 06:02	00	Bojan	Developm	Task #8912: Coding		Ol-	Participation in the	4.00
22 05.1.	PM 05.1.2022	20	Dabevski Martina	ent Developm	Meeting Task #8834: Add	Task	Closed	Meeting	1.00
2022	16:30	17	Radeska	ent	exceptions	Task	Closed	Add exceptions	0.50
					Task #8823: Creation of DoctorController,	1		Creating DoctorController,	
05.1.	05.1.2022		Teodora	Developm	PatientController and	1		PatientController,	
2022	10:34 05.1.2022	17	Ivanovic	ent	TerminiController	Task	Closed	TerminiController	фев.75
05.1. 2022	05.1.2022 08:47	17	Bojan Dabevski	Design	Task #8819: Weekly Report	Task	Closed	Report	1.00
04/3				, and the second					
0/20 22	05.1.2022 15:34	17	Martina Radeska	Developm ent	Task #8814: Meeting	Task	Closed	Meeting participation	1.00

04/3 0/20 22	04/30/202 2 11:54 PM	17	Borjan Kostov	Developm ent	Task #8814: Meeting	Task	Closed	Participation in meeting and initial project setup	јан.50
04/3 0/20 22	04/30/202 2 08:03 PM	17	Teodora Ivanovic	Developm ent	Task #8814: Meeting	Task	Closed	Meeting	1.00
04/3 0/20 22	04/30/202 2 07:57 PM	17	Blagoja Arsovski	Design	Task #8822: addTermin.html, listTermini.html, listTerminiPacient.html creation	Task	Closed	files added to project	фев.50
04/3 0/20 22	04/30/202 2 07:31 PM	17	Jane Pop- Andov	Design	Task #8814: Meeting	Task	Closed	Meeting	1.00
04/3 0/20	04/30/202 2 06:29		Blagoja						
04/3 0/20 22	04/30/202 2 06:19 PM	17	Arsovski Maja Stamenko vska	Design  Design	Task #8814: Meeting Task #8820: pochetna.html, registracija.html,login.html creation	Task Task	Closed	Meeting Creation of pochetna.html, registracija.html and login.html	2.00
04/3 0/20 22	04/30/202 2 06:16 PM	17	Svetlana Trajkoska	Developm ent	Task #8814: Meeting	Task	Closed	Meeting	1.00
04/3 0/20	04/30/202 2 06:15		Maja Stamenko		, and the second				
04/3 0/20	PM 04/30/202 2 05:56	17	vska Bojan	Design Developm	Task #8814: Meeting Task #8818: Login,Logout,Index	Task	Closed	Meeting participation Addition to controllers to	1.00
04/3 0/20	PM 04/30/202 2 05:54	17	Dabevski Bojan	ent Developm	controller creation  Task #8817: Service	Task	Closed	HealthDocs Service layer added	1.00
22 04/3 0/20	PM 04/30/202 2 05:53	17	Dabevski Bojan	ent Developm	Layer creation Task #8816: Repository Layer addition and	Task	Closed	to HealthDocs creation of repo layer	1.00
22	PM	17	Dabevski	ent	creation on HealthDocs	Task	Closed	on HealthDocs Create appointments	1.00
04/3 0/20 22	04/30/202 2 05:48 PM	17	Sanja Mishovsk a	Developm ent	Task #8815: Ability to create and list appointments	Task	Closed	and list them based on the user permissions	4.00
04/3 0/20	04/30/202 2 05:45		Dragica Bliznakov ska						
04/2 6/20	PM 04/30/202 2 05:44	17	Stanchev Sanja Mishovsk	Design Developm	Task #8814: Meeting	Task	Closed	meeting	1.00
22 04/2 6/20	PM 04/30/202 2 05:31	17	a Bojan	ent	Task #8814: Meeting	Task	Closed	Meeting Participation Participation in the	1.00
22 04/2	PM 04/23/202	17	Dabevski	Design	Task #8814: Meeting	Task	Closed	Meeting	1.00
3/20 22	2 04:58 PM	16	Blagoja Arsovski Dragica	Design	Task #8705: Technical Meeting	Task	Closed	meeting	1.00
04/2 3/20 22	04/23/202 2 10:56 AM	16	Bliznakov ska Stanchev	Design	Task #8705: Technical Meeting	Task	Closed	meeting	1.00
04/2 1/20	04/23/202 2 05:56		Jane Pop-		Task #8705: Technical				
04/2 1/20	PM 04/23/202 2 05:00	16	Andov Martina	Design Developm	Meeting Task #8705: Technical	Task	Closed	Meeting Participation in the	1.00
04/2 1/20	PM 04/23/202 2 03:44	16	Radeska Sanja Mishovsk	ent Developm	Meeting Task #8705: Technical	Task	Closed	meeting	1.00
22 04/2 1/20	PM 04/23/202 2 12:21	16	a Teodora	ent Developm	Meeting Task #8705: Technical	Task	Closed	Meeting	1.00
22 04/2 1/20	PM 04/23/202 2 10:52	16	Ivanovic Svetlana	ent Developm	Meeting Task #8705: Technical	Task	Closed	Meeting	1.00
22 04/2	AM 04/21/202	16	Trajkoska	ent	Meeting	Task	Closed	Meeting	1.00
1/20 22 04/2	2 07:09 PM 04/21/202	16	Bojan Dabevski Maja	Design	Task #8705: Technical Meeting	Task	Closed	Participation in the Meeting	1.00
1/20 22	2 03:52 PM	16	Stamenko vska	Design	Task #8705: Technical Meeting	Task	Closed	Meeting participation	1.00

04/2 1/20 22	04/21/202 2 01:12 PM	16	Borjan Kostov	Developm ent	Task #8705: Technical Meeting	Task	Closed	Preparation and participation in meeting	јан.50
04/1 7/20 22	04/17/202 2 12:05 PM	15	Sanja Mishovsk a	Developm ent	Task #8551: Weekly Report	Task	Closed	Weekly Report creation	1.00
04/1 7/20 22	04/17/202 2 10:11 AM	15	Teodora Ivanovic	Design	Task #8550: Change Request Documentation	Task	Closed	Creating table tamplets and documenting one of the requests.	јан.50
04/1 6/20 22	04/16/202 2 10:22 AM	15	Bojan Dabevski	Design	Task #8550: Change Request Documentation	Task	Closed	Change request documentation analysis of requests	2.00
04/1 4/20 22	04/17/202 2 12:04 PM	15	Sanja Mishovsk a	Developm ent	Task #8550: Change Request Documentation	Task	Closed	Request analysis	2.00
04/1 4/20 22	04/17/202 2 12:04 PM	15	Sanja Mishovsk a	Developm ent	Task #8550: Change Request Documentation	Task	Closed	Research	1.00
04.1 2.20 22	04/17/202 2 12:02 PM	15	Sanja Mishovsk a	Developm ent	Task #8549: Meeting	Task	Closed	Meeting participation	1.00
04.1 2.20 22	04/17/202 2 09:06 AM	15	Jane Pop- Andov	Design	Task #8549: Meeting	Task	Closed	Participation in the meeting	1.00
04.1 2.20 22	04/17/202 2 09:02 AM	15	Svetlana Trajkoska	Developm ent	Task #8549: Meeting	Task	Closed	Meeting	1.00
04.1 2.20 22	04/14/202 2 08:38 AM	15	Martina Radeska	Design	Task #8550: Change Request Documentation	Task	Closed	Change request suggestions	1.00
04.1 2.20 22	04/14/202 2 08:37 AM	15	Martina Radeska	Design	Task #8549: Meeting	Task	Closed	Participation in the meeting	1.00
04.1 2.20 22	04.12.202 2 17:52	15	Teodora Ivanovic	Design	Task #8550: Change Request Documentation	Task	Closed	Meeting	1.00
04.1 2.20 22	04.12.202 2 17:09	15	Bojan Dabevski	Design	Task #8550: Change Request Documentation	Task	Closed	Change Request research	1.00
04.1 2.20 22	04.12.202 2 17:08	15	Bojan Dabevski	Design	Task #8549: Meeting	Task	Closed	Participation in the Meeting	1.00
04.1 2.20 22	04.12.202 2 17:06	15	Maja Stamenko vska	Design	Task #8550: Change Request Documentation	Task	Closed	Change request	1.00
04.1 2.20 22	04.12.202 2 17:05	15	Maja Stamenko vska	Design	Task #8549: Meeting	Task	Closed	Participation in the meeting	1.00
04.1 2.20 22	04.12.202 2 16:56	15	Blagoja Arsovski	Design	Task #8549: Meeting	Task	Closed	Meeting	1.00
04.1 2.20 22	04.12.202 2 16:56	15	Blagoja Arsovski	Design	Task #8550: Change Request Documentation	Task	Closed	Change Request Suggestions	1.00
04.1 2.20	04.12.202		Dragica Bliznakov ska		Task #8550: Change		Closed		
04.1 2.20	2 16:50 04.12.202	15	Stanchev	Design	Request Documentation  Task #8550: Change	Task		Change Request  Change Request	1.00
04.1 2.20 22	2 16:48 04.12.202 2 16:48	15	Kostov Dragica Bliznakov ska Stanchev	Design  Design	Request Documentation  Task #8549: Meeting	Task Task	Closed	suggestion research meeting	1.00
04.1 2.20 22	04.12.202 2 16:47	15	Borjan Kostov	Design	Task #8549: Meeting	Task	Closed	Participation in the meeting	1.00
03/3 0/20 22	03/31/202 2 03:14 PM	13	Jane Pop- Andov	Design	Task #8359: Retrospective meeting	Task	Closed	Retrospective meeting	1.00
03/3 0/20 22	03/31/202 2 02:10 PM	13	Martina Radeska	Developm ent	Task #8359: Retrospective meeting	Task	Closed	Retrospective meeting	1.00
03/3 0/20 22	03/30/202 2 10:30 PM	13	Borjan Kostov	Design	Task #8359: Retrospective meeting	Task	Closed	Participation in the meeting	1.00

03/3	03/30/202		ı	I	T	1	I	1	
03/3	2 07:09		Blagoja		Task #8359:			Retrospective	
22	PM	13	Arsovski	Design	Retrospective meeting	Task	Closed	meeting	1.00
03/3	03/30/202		Maja	2 00.g.:	. tourespecture meeting	raon	0.0000		
0/20	2 07:07		Stamenko		Task #8359:				
22	PM	13	vska	Design	Retrospective meeting	Task	Closed	Meeting participation	1.00
03/3	03/30/202		Sanja						
0/20	2 05:54		Mishovsk	Developm	Task #8359:				
22	PM	13	а	ent	Retrospective meeting	Task	Closed	Meeting participation	1.00
			Dragica						
03/3	03/30/202		Bliznakov						
0/20	2 01:28	40	ska	Daries	Task #8359:	T1	01		4.00
22	PM	13	Stanchev	Design	Retrospective meeting	Task	Closed	retrospective meeting	1.00
03/3 0/20	03/30/202 2 01:20		Teodora		Task #8359:			Retrospective meeting -	
22	PM	13	Ivanovic	Design	Retrospective meeting	Task	Closed	participation	1.00
	1 101	10	IVALIOVIC	Design	retrospective meeting	Task	Olosea	Participation in the	1.00
								meeting and	
								communicating about	
								the work that was	
								done till now and	
03/3	03/30/202							making a plan for the	
0/20	2 01:07		Bojan	Developm	Task #8359:			next phase of the	
22	PM	13	Dabevski	ent	Retrospective meeting	Task	Closed	project	1.00
03/3	03/30/202			<b>.</b> .					
0/20	2 12:47		Svetlana	Developm	Task #8359:	l		Mandin	4.00
22	PM	13	Trajkoska	ent	Retrospective meeting	Task	Closed	Meeting	1.00
03/2	03/27/202		Sanja		Tool: #9206: Weekly				
7/20	2 04:35 PM	10	Mishovsk	Dosign	Task #8306: Weekly	Tack	Closed	creating the report	1.00
03/2	03/27/202	12	а	Design	Report Task #8313: Project	Task	Closed	creating the report	1.00
7/20	2 04:30		Martina		purpose and need is not				
22	PM	12	Radeska	Design	well-defined	Task	Closed	Risk Analysis	2.00
			rtagoona	2 00.g.:	Task #8312: Chance of		0.0004	- mont / manyone	2.00
03/2	03/27/202				developers to not				
7/20	2 04:28		Martina		understand domain				
22	PM	12	Radeska	Design	expert requirements	Task	Closed	Risk Analysis	2.00
								Rsk Management	
03/2	03/27/202				Task #8271: Risk			Plan document	
7/20	2 02:30		Bojan		Management Plan			revision and	
22	PM	12	Dabevski	Design	document Creation	Task	Closed	finalisation	2.00
					Task #8161: Possibility of				
00/0	00/07/000		Dragica		time and cost of				
03/2	03/27/202		Bliznakov		development to increase,				
7/20 22	2 12:27 PM	12	ska Stanchev	Design	thus leading to investors pulling out.	Task	Closed	Risk Analysis	2.00
	1 101	12	Dragica	Design	Task #8162: Possibility of	Task	Ciosea	Misk Allalysis	2.00
03/2	03/27/202		Bliznakov		client stakeholder to issue				
7/20	2 12:23		ska		drastic changes in the				
22	PM	12	Stanchev	Design	middle of development	Task	Closed	Risk Analysis	2.00
			Dragica	,	Task #8162: Possibility of				
03/2	03/27/202		Bliznakov		client stakeholder to issue	1			
7/20	2 12:18		ska	Developm	drastic changes in the				
22	PM	12	Stanchev	ent	middle of development	Task	Closed	Risk Analysis	2.00
00/-	00/05/		Dragica		Task #8162: Possibility of	1			
03/2	03/27/202		Bliznakov		client stakeholder to issue				
7/20	2 12:13	40	ska	Developm	drastic changes in the	Tool	Classid	Diak Analysis	1.00
22	PM	12	Stanchev	ent	middle of development	Task	Closed	Risk Analysis	1.00
1			Dragica		Task #8161: Possibility of time and cost of	1			
03/2	03/27/202		Bliznakov		development to increase,				
7/20	2 12:11		ska	Developm	thus leading to investors	1			
22	PM	12	Stanchev	ent	pulling out.	Task	Closed	meeting	1.00
			Dragica	J	Task #8162: Possibility of		5.5000		
03/2	03/27/202		Bliznakov		client stakeholder to issue	1			
7/20	2 12:10		ska	Developm	drastic changes in the				
22	PM	12	Stanchev	ent	middle of development	Task	Closed	meeting	1.00
								Describing risks 15	
03/2	03/27/202		Jane			1		and 16 in the Risk	
7/20	2 08:33		Pop-		Task #8301: Analysis of	l _		Management Plan	
22	AM	12	Andov	Design	risks 15 and 16	Task	Closed	document.	2.00
03/2	03/27/202				T 1 (10000 B) (			D. I	
6/20	2 12:36		Svetlana	<b>.</b> .	Task #8308: Risk	l <sub>+</sub> .		Risk analysis - risk	0.00
22	PM	12	Trajkoska	Design	analysis	Task	Closed	14	2.00
03/2	03/26/202		Ploasis	Dovelope	Took #9300: Biok 47	1		Analysis on potential	
6/20 22	2 08:15 PM	12	Blagoja Arsovski	Developm ent	Task #8300: Risk 17 Analysis	Task	Closed	risks on older systems.	2.00
		12	MGVUSKI	L CIII	/ trialyolo	i i aər	CIUSEU	JY3151113.	L 2.00

00/0	00/00/000		N4-:-	ı		1	ı	Γ	
03/2 6/20	03/26/202 2 06:00		Maja Stamenko	Developm	Task #8299: Risk 7 and			Analysis of risk 7 and	
22	PM	12	vska	ent	Risk 8 Analysis	Task	Closed	risk 8 Formally defining	2.00
03/2	03/26/202							high impact potential	
6/20	2 02:56	40	Borjan	<b>.</b>	Task #8283: Security		01 1	security risks to our	0.00
03/2	PM 03/26/202	12	Kostov	Design	Risk Management Plan Task #8282: Risk	Task	Closed	system.	2.00
6/20	2 01:28		Teodora		Managment Plan				
22	PM	12	Ivanovic	Design	documentation	Task	Closed	Finishing the task.	јан.50
03/2	03/27/202		Sanja		Task #8305: [Risk 6] USB war-driving attack, or				
5/20	2 09:35		Mishovsk	Developm	other physical hardware				
22	AM	12	а	ent	tampering or theft.	Task	Closed	Risk analysis	јан.50
03/2 5/20	03/25/202 2 01:17		Bojan	Developm	Task #8274: Risk 11 - Risk analysis of risk 11 in				
22	PM	12	Dabevski	ent	Project Management Plan	Task	Closed	Analysis of risk 11	1.00
03/2 5/20	03/25/202 2 11:45		Bojan		Task #8271: Risk Management Plan			Writing the introduction, risk analysis, template creation of tables in risk register, definitions of the Risk Management Plan	
22	AM 03/25/202	12	Dabevski	Design	document Creation	Task	Closed	document	2.00
03/2 5/20	2 12:38		Borjan					Participation in the	
22	AM	12	Kostov	Design	Task #8153: Meeting	Task	Closed	meeting	1.00
03/2 2/20	03/27/202 2 12:28		Svetlana						
22	PM	12	Trajkoska	Design	Task #8153: Meeting	Task	Closed	Meeting	1.00
03/2	03/27/202		Sanja						
2/20 22	2 09:26 AM	12	Mishovsk a	Developm ent	Task #8153: Meeting	Task	Closed	Additional Research	1.00
03/2	03/27/202	12	Sanja	Ont	rusk #6166. Westing	raon	Olooca		1.00
2/20	2 09:25	40	Mishovsk	Developm	Table #0450: Marchine	T1	01	Risk Management	4.00
03/2	AM 03/22/202	12	a Maja	ent	Task #8153: Meeting	Task	Closed	Meeting Participation in the	1.00
2/20	2 06:23		Stamenko					Risk Management	
22	PM	12	vska	Design	Task #8153: Meeting	Task	Closed	Plan meeting.	1.00
03/2 2/20 22	03/22/202 2 06:13 PM	12	Teodora Ivanovic	Design	Task #8153: Meeting	Task	Closed	Brief research before the meeting about Risk Managment Plan	1.00
03/2	03/22/202		Jane					Participation in the	
2/20 22	2 06:10 PM	12	Pop- Andov	Design	Task #8153: Meeting	Task	Closed	Risk Management Plan meeting.	1.00
03/2	03/22/202	12	Alidov	Design	rask #0100. Weeting	Task	Ciosea	Participation in the	1.00
2/20	2 06:10		Martina				<u>.</u>	Meeting for Risk	
22	PM	12	Radeska Dragica	Design	Task #8153: Meeting	Task	Closed	Management	1.00
03/2	03/22/202		Bliznakov						
2/20	2 06:10	40	ska	Design	Took #0450, Marchine	Tool	Classis	ma a atin m	1.00
03/2	PM 03/22/202	12	Stanchev	Design	Task #8153: Meeting	Task	Closed	meeting Participation in the	1.00
2/20	2 06:09		Teodora					meeting for Risk	
22 03/2	PM 03/22/202	12	Ivanovic	Design	Task #8153: Meeting	Task	Closed	Managment	1.00
2/20	2 06:07		Blagoja						
22	PM	12	Arsovski	Design	Task #8153: Meeting	Task	Closed	Meeting	1.00
03/2 2/20 22	03/22/202 2 06:06 PM	12	Bojan Dabevski	Design	Task #8153: Meeting	Task	Closed	Participation in the Meeting for Risk Management and research before the meeting	2.00
03/2 0/20	03/20/202 2 02:25		Sanja Mishovsk		Task #7605: Weekly				
22	2 02.23 PM	11	a	Design	Report	Task	Closed	Creating the report	1.00
03/2	03/20/202								
0/20 22	2 10:35 AM	11	Bojan Dabevski	Design	Task #6559: WBS	Task	Closed	Final wbs definition	1.00
03/2	03/20/202	- 11	Dabovani	Doorgii	rask #0000. WDO	I GON	Oioseu	i mai was deminion	1.00
0/20	2 10:21		Martina	Davi.	T1: #0550 MD0		OI :	0	4.00
03/2	AM 03/20/202	11	Radeska	Design	Task #6559: WBS	Task	Closed	System design graph Participation in	1.00
0/20	2 10:17		Martina		Task #5705: Project			Project Specification	
22	AM	11	Radeska	Design	Specification Meeting	Task	Closed	Meeting	2.00

03/1	03/18/202		I	I	I		ı	Participation in the	
8/20	2 11:30		Svetlana					mockup creation	
22	AM	11	Trajkoska	Design	Task #6558: Mockup	Task	Closed	process	3.00
		- 11	_	Design	rask #6556. Mockup	Task	Closed		3.00
03/1	03/18/202		Maja					Participation in the	
8/20	2 11:29 AM	44	Stamenko vska	Danian	Took #CEEO, Mookus	Tools	Classed	mockup creation	3.00
22		11	vska	Design	Task #6558: Mockup	Task	Closed	process	3.00
03/1	03/18/202		0 11		Task #6005: System			System Description	
7/20	2 09:31	44	Svetlana	Danien.	Description definition in	T1.	01	definition in the	0.00
22	AM	11	Trajkoska	Design	the Project Specification	Task	Closed	Project Specification	2.00
03/1	03/17/202		<b>.</b>		Task #6005: System			0 . 5	
7/20	2 07:52	4.4	Borjan	<b>.</b> .	Description definition in	<b>-</b> .		System Description	4.00
22	PM	11	Kostov	Design	the Project Specification	Task	Closed	research	1.00
03/1	03/17/202		Maja						
7/20	2 06:28		Stamenko	l	Task #5705: Project			Participation in the	
22	PM	11	vska	Design	Specification Meeting	Task	Closed	meeting	2.00
03/1	03/17/202		Maja		Task #6005: System			System Description	
7/20	2 06:27		Stamenko	l	Description definition in			definition in the	
22	PM	11	vska	Design	the Project Specification	Task	Closed	Project Specification	1.00
03/1	03/16/202								
6/20	2 07:19		Teodora		Task #5705: Project			Participation in the	
22	PM	11	Ivanovic	Design	Specification Meeting	Task	Closed	meeting	2.00
03/1	03/16/202				Task #6005: System			System Description	
6/20	2 07:17		Teodora		Description definition in			definition in the	
22	PM	11	Ivanovic	Design	the Project Specification	Task	Closed	Project Specification	1.00
								Participation in the	
03/1	03/16/202				Task #6005: System			System Description	
6/20	2 07:14		Bojan		Description definition in			in the Project	
22	PM	11	Dabevski	Design	the Project Specification	Task	Closed	Specification	1.00
03/1	03/20/202								
5/20	2 10:25		Svetlana		Task #5705: Project				
22	AM	11	Trajkoska	Design	Specification Meeting	Task	Closed		2.00
			Dragica						
03/1	03/17/202		Bliznakov						
5/20	2 09:08		ska		Task #5705: Project			Participation in the	
22	AM	11	Stanchev	Design	Specification Meeting	Task	Closed	meeting	2.00
03/1	03/15/202		Sanja						1
5/20	2 07:32		Mishovsk		Task #5705: Project				
22	PM	11	а	Design	Specification Meeting	Task	Closed	Project Specification	2.00
03/1	03/15/202								
5/20	2 06:39		Blagoja		Task #5705: Project				
22	PM	11	Arsovski	Design	Specification Meeting	Task	Closed	Meeting	2.00
03/1	03/15/202		Jane					Participation in the	
5/20	2 06:36		Pop-		Task #5705: Project			Project Specification	1
22	PM	11	Andov	Design	Specification Meeting	Task	Closed	meeting.	2.00
03/1	03/15/202							Participation in the	
5/20	2 06:30		Borjan		Task #5705: Project			Project Specification	1
22	PM	11	Kostov	Design	Specification Meeting	Task	Closed	meeting.	2.00
03/1	03/15/202			Ĭ	<u> </u>		1	Participation in the	
5/20	2 05:32		Bojan	Developm	Task #5705: Project			Project Specification	1
22	PM	11	Dabevski	ent	Specification Meeting	Task	Closed	Meeting	2.00
							1	İ	
								1	